

Reg. No:

--	--	--	--	--	--	--	--	--

SIDDHARTH INSTITUTE OF ENGINEERING & TECHNOLOGY:: PUTTUR
(AUTONOMOUS)**MCA III Year I Semester Regular & Supplementary Examinations Nov/Dec 2019**
SOFTWARE PROJECT MANAGEMENT

Time: 3 hours

Max. Marks: 60

(Answer all Five Units 5 x 12 = 60 Marks)

UNIT-I**1** Explain evaluation of software Economics in detail. **12M****OR****2 a** Explain in detail about waterfall model **6M****b** Explain how cost of software is estimated **6M****UNIT-II****3** Write a short note on **12M**

i. Inception

ii. Elaboration

iii. Construction

OR**4** What is artifact set? Explain about Pragmatic artifact **12M****UNIT-III****5 a** Explain about traditional work break down structure. **6M****b** Write the major milestones in software process **6M****OR****6** Explain cost and schedule estimation process. **12M****UNIT-IV****7** Explain default role in a software line of business organization. **12M****OR****8** Who are stake holders? What is the software metrics considered in pragmatic software planning? Explain. **12M****UNIT-V****9** Explain in detail about Modern Process Transitions with examples. **12M****OR****10** Explain in detail about Next generation cost models. **12M**

*** END ***